COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 28/ 2012

ESTI MATE SUMVARY 22:36: 24
CONTI D C19038 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 19038- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 21.5 DAYS TI ME ALLOW 50 WORK DAYS
TW N TUNNELS ROCKFALL AND LI NER VO D REPAI R PERCENT TIME:  43.00 ORI G TI VE ALLOW 50 WORK DAYS
PROJECT NO C0703- 393
TW N TUNNELS ROCKFALL AND LI NE
NAME OF ROAD: 070A
PRQIECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
KRAEMVER/ OBAYASH JV PAY PERI OD ENDI NG 11/ 25/ 2012 DATE TI ME STARTED 10/ 03/2012
ONE PLAI NVI EW ROAD DATE LET 09/ 10/ 2012 DATE WORK BEGAN 10/ 09/ 2012
DATE AWARDED 09/ 18/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 03/ 2012 DATE ACCEPTED
PLAI N W 53577 303- 688- 7500 DATE NOTI CE TO PROCEED 10/ 03/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 426, 192. 38 PARTI Cl PATI NG $ 24, 965. 92 $ 0.00
AWARD PRQJECT AMT: $ 1,248, 844. 34 NON-PARTI Ol PATI NG 464, 183. 59 273, 261. 59
PERCENT COWPLETE: 34.30% TOTAL EARNI NGS 489, 149. 51 273, 261. 59
FUNDS AVAI LABLE: $ 937, 042. 87 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 489, 149. 51 273, 261. 59
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -12,844.63 -7,890. 54
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 476, 304. 88 265, 371. 05
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 476, 304. 88 265, 371. 05
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 265, 371. 05

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19038 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 19038- BI D ESTI MATE RUN 11/ 28/ 2012
PRQJECT: Q0703- 393 ESTI MATE NO 0002 22:36: 24
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE . _________.
CAT NO0200 ROADWAY
0005 202-01170 Renoval of Quardrail Type 7 626. 000 626. 000
LF 0. 000 0. 00
16. 25000 626. 000 10, 172. 50
0010 203-01582 *Truck (Dunp) 40. 000 9. 000
HOUR 0. 000 0. 00
114. 85000 9. 000 1, 033. 65
0015 203-01594 Conbi nati on Loader 40. 000 26. 500
HOUR 0. 000 0. 00
103. 36000 26. 500 2,739.04
0020 203-01597 Pot hol i ng 5. 000 0. 000
HOUR 0. 000 0. 00
229. 70000 0. 000 0. 00
0025 203-02300 *Rock Scal er 192. 000 66. 000
HOUR 8. 000 817.76
102. 22000 74.000 7,564. 28
0030 208-00034 Gravel Bag 330. 000 330. 000
LF 0. 000 0. 00
6. 32000 330. 000 2,085. 60
0035 208- 00045 Concrete Washout Structure 10. 000 1. 000
EACH 2. 000 1, 033. 90
516. 95000 3. 000 1, 550. 85
0040 208-00103 Renoval and Di sposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
45. 94000 0. 000 0. 00
0045 208-00106 Sweepi ng (Sedi nent Renoval ) 80. 000 0. 000
HOUR 0. 000 0. 00
166. 53000 0. 000 0. 00
0050 210-01170 Reset Quardrail Type 7 460. 000 432. 000
LF 0. 000 0. 00
17. 68000 432. 000 7,637.76
0055 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 41. 000 20. 630
TON 0. 000 0. 00
287.12000 20. 630 5,923.29



CONTI D C19038 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19038-BI D ESTI MATE RUN 11/ 28/ 2012
PRQJECT: Q0703- 393 ESTI MATE NO 0002 22:36: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 607-55050 *Mesh Anchor (Speci al) 35. 000 6. 500
EACH 28.500 30, 130. 77
1, 057. 22000 35. 000 37,002.70
0065 607-55100 *Wre Mesh 60, 000. 000 0. 000
SF 0. 000 0. 00
2.40000 0. 000 0. 00
0070 625- 00000 *Construction Surveying 1. 000 0. 100
LS 0. 800 9, 169. 53
11, 461. 91000 0. 900 10, 315. 72
0075 626- 00000 *Mobi | i zat i on 1. 000 0. 218
LS 0. 044 10, 243. 46
232, 805. 92000 0. 262 60, 995. 15
0080 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 500 8, 638. 66
17, 277. 31000 0. 500 8, 638. 66
0085 630- 00000 *Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
21.20000 0. 000 0. 00
0090 630- 00003 *Uni formed Traffic Control 750. 000 303. 000
HOUR 405. 250 35,799.79
88. 34000 708. 250 62, 566. 81
0095 630- 00007 *Traffic Control Inspection 38. 000 6. 000
DAY 15. 000 3,092. 10
206. 14000 21.000 4,328. 94
0100 630-00012 *Traffic Control Managenent 50. 000 10. 000
DAY 15. 000 12,103. 20
806. 88000 25. 000 20,172.00
0105 630-80001 *Fl ashi ng Beacon (Portabl e) 19. 000 0. 000
EACH 2.000 117.78
58. 89000 2.000 117.78
0110 630-80338 *Barricade (Type 3 MD) (Tenporary) 12. 000 2.000
EACH 0. 000 0. 00
11. 78000 2.000 23.56



CONTI D C19038 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19038-BI D ESTI MATE RUN 11/ 28/ 2012
PRQIECT: ©0703- 393 ESTI MATE NO 0002 22:36: 24
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80341 *Construction Traffic Sign (Panel Size A) 38. 000 13. 500
EACH 0. 500 11.78
23.55000 14. 000 329.70
0120 630-80342 *Construction Traffic Sign (Panel Size B) 67. 000 33. 500
EACH 0. 000 0. 00
23.55000 33.500 788. 93
0125 630-80343 *Construction Traffic Sign (Panel Size O 37.000 10. 000
EACH 0. 000 0. 00
23. 55000 10. 000 235.50
0130 630- 80359 *Portabl e Message Sign Panel 133. 000 43. 000
DAY 90. 000 5, 300. 10
58. 89000 133. 000 7,832.37
0135 630- 80360 *Drum Channel i zi ng Devi ce 220. 000 24.000
EACH 6. 500 153. 08
23. 55000 30. 500 718. 28
0140 630-80370 Concrete Barrier (Tenporary) 1, 382. 000 691. 000
LF 0. 000 0. 00
25. 54000 691. 000 17, 648. 14
0145 630- 80380 *Traffic Cone 150. 000 67.500
EACH 0. 000 0. 00
11. 78000 67.500 795. 15
0150 630-80384 *Tubul ar Mar ker 160. 000 80. 000
EACH 0. 000 0. 00
23. 55000 80. 000 1, 884. 00
0155 630- 80415 *Advanced Warni ng Fl ashing or Sequenci ng Panel (C Type) 60. 000 5. 000
DAY 14.500 768. 65
53. 01000 19. 500 1,033.70
0160 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 0. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
2,591. 45000 0. 000 0. 00
0165 630-85010 I npact Attenuator (Tenporary) 4.000 2.000
EACH 0. 000 0. 00

4, 669. 25000 2.000 9, 338. 50



CONTI D C19038 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19038-BI D ESTI MATE RUN 11/ 28/ 2012
PRQJECT: C0703-393 ESTI MATE NO 0002 22:36: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 630-85041 *Mobi | e Attenuat or 75. 000 18. 000
DAY 30. 000 16, 255. 50
541. 85000 48. 000 26, 008. 80
0175 700-70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0180 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0185 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 959,542.79 % 133, 636.06 $ 309, 481. 36
CAT NOO300 STRUCTURES
0190 211-00118 *2 Inch Drilled Hol e (Fornation) 10. 000 0. 000
EACH 10. 000 79, 450. 80
7,945. 08000 10. 000 79, 450. 80
0195 211-00150 Patch Existing Drill Hole 115. 000 20. 000
EACH 90. 000 2,673.00
29. 70000 110. 000 3, 267. 00
0200 211-00152 Drai n System Fl ushi ng (Setup) 2.000 1. 000
EACH 1. 000 10, 138.74
10, 138. 74000 2.000 20, 277. 48
0205 211-00153 Drai n System Fl ushi ng 1. 000 0. 000
DAY 1. 000 2,484. 26
2,484. 26000 1. 000 2,484. 26
0210 211-00222 *2 Inch Core Drilled Hole (Voids) 79. 000 1. 000
EACH 7.000 12, 301. 87
1, 757. 41000 8. 000 14, 059. 28
0215 211-02277 *Cement Grout (Voids) 700. 000 0. 000
cY 38. 000 8,398. 76
221. 02000 38. 000 8, 398. 76



CONTI D C19038 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19038-BI D ESTI MATE RUN 11/ 28/ 2012
PRQJECT: C0703-393 ESTI MATE NO 0002 22:36: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0220 211-02278 *Cenment Grout (Formation) 70. 000 0. 000
cY 10. 000 2,623.60
262. 36000 10. 000 2,623. 60
0225 601-10400 *Drilled Hole 308. 000 33. 000
EACH 275. 000 21, 554.50
78. 38000 308. 000 24,141.04
CAT 0300 CURRENT AMI  $ 441, 683.67 $ 139, 625.53 $ 154, 702. 22
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0230 620-00002 Field Ofice (Qass 2) 1. 000 1. 000
EACH 0. 000 0.00
24, 560. 77000 1. 000 24,560. 77
0235 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
405. 15000 1. 000 405. 15
CAT 0400 CURRENT AMI  $ 24,965.92 $ 0.00$ 24, 965. 92

PRQJIECT TOTAL CURRENT AMI $ 1,426,192.38$

273,261.59% 489, 149. 50



